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ESTIMATE RUN 02/12/2004

ESTIMATE SUMMARY 14:36:53

CONTID: C14397         ESTIMATE NO: 0006 PROG 2002

PCN: 14397-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 16 to Academy Blvd. PERCENT TIME:

PROJECT NO: NH 0851-006                   

SH 16 to Academy Blvd.

NAME OF ROAD: SH 85

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 01/25/2004 DATE TIME STARTED 07/02/2003

7926 S. Platte Canyon Road DATE LET 05/22/2003 DATE WORK BEGAN 08/04/2003

 DATE AWARDED 06/04/2003 DATE TIME STOPPED 09/21/2004

 DATE CONTRACT EXECUTED 06/18/2003 DATE ACCEPTED 09/21/2004

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 07/02/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,390,619.03 PARTICIPATING $ $ 156,536.40

AWARD PROJECT AMT: 4,083,941.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,932.03

SECURITIES ENCUMBERED 1,932.03

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.20

WORK DAYS

WORK DAYS

43.15%

2,496,068.78

156,536.40

156,536.40

156,536.40

$

$

$

$

1,894,550.25

0.00

1,894,550.25

0.00

1,894,550.25

-9,308.71

9,308.71

1,894,550.25

0.00

AMOUNT DUE 1,894,550.25 156,536.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 156,536.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

105.5 TIME ALLOW: 250

ORIG TIME ALLOW: 240
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PCN: 14397-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0851-006                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF STRUCTURE 2.000

0.000

202-00001  
 

2.000

EACH

400.00000 800.002.000

0.00

0010 REMOVAL OF PIPE 8.500

1.000

202-00033  
 

16.000

EACH

1,200.00000 11,400.009.500

1,200.00

0015 *REMOVAL OF DELINEATOR 93.000

0.000

202-00090  
 

98.000

EACH

8.00000 744.0093.000

0.00

0020 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 202.100

0.000

202-00190  
 

221.000

SY  

6.00000 1,212.60202.100

0.00

0025 REMOVAL OF SIDEWALK 205.800

0.000

202-00200  
 

457.000

SY  

8.00000 1,646.40205.800

0.00

0030 REMOVAL OF CURB AND GUTTER 3,325.200

0.000

202-00203  
 

4,224.000

LF  

4.00000 13,300.803,325.200

0.00

0035 REMOVAL OF CONCRETE PAVEMENT 10,947.000

19.000

202-00210  
 

11,039.000

SY  

3.00000 32,898.0010,966.000

57.00

0040 REMOVAL OF ASPHALT MAT 37,275.500

759.000

202-00220  
 

48,263.000

SY  

1.00000 38,034.5038,034.500

759.00

0045 REMOVAL OF ASPHALT MAT (PLANING) 131.000

0.000

202-00240  
 

131.000

SY  

12.00000 1,572.00131.000

0.00

0050 *REMOVAL OF PAVEMENT MARKING 9,098.150

0.000

202-00250  
 

31,026.000

SF  

1.00000 9,098.159,098.150

0.00

0055 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

1.000

L S 

3,000.00000 0.000.000

0.00
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PCN: 14397-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0851-006                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *REMOVAL OF GROUND SIGN 57.000

0.000

202-00810  
 

63.000

EACH

50.00000 2,850.0057.000

0.00

0065 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.500

0.000

202-00828  
 

1.000

L S 

12,000.00000 6,000.000.500

0.00

0070 *REMOVAL OF FENCE 0.000

84.000

202-01000  
 

199.000

LF  

3.00000 252.0084.000

252.00

0075 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 28,113.000

0.000

203-00060  
 

58,528.750

CY  

10.00000 281,130.0028,113.000

0.00

0080 MUCK EXCAVATION 358.250

0.000

203-00100  
 

1,000.000

CY  

13.00000 4,657.25358.250

0.00

0085 PROOF ROLLING 5.500

0.000

203-01100  
 

100.000

HOUR

180.00000 990.005.500

0.00

0090 BLADING 0.000

0.000

203-01500  
 

50.000

HOUR

130.00000 0.000.000

0.00

0095 DOZING 0.000

0.000

203-01550  
 

0.000

HOUR

350.00000 0.000.000

0.00

0100 *POTHOLING 167.500

8.500

203-01597  
 

200.000

HOUR

180.00000 31,680.00176.000

1,530.00

0105 STRUCTURE EXCAVATION 1,070.000

342.000

206-00000  
 

1,721.000

CY  

10.00000 14,120.001,412.000

3,420.00

0110 STRUCTURE BACKFILL (CLASS 1) 142.500

0.000

206-00100  
 

427.000

CY  

23.00000 3,277.50142.500

0.00
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PCN: 14397-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0851-006                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 TOPSOIL 0.000

0.000

207-00205  
 

2,245.000

CY  

7.00000 0.000.000

0.00

0120 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

181.000

EACH

15.00000 0.000.000

0.00

0125 *SILT FENCE 1,866.000

370.000

208-00020  
 

2,724.000

LF  

1.50000 3,354.002,236.000

555.00

0130 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

15.000

EACH

250.00000 0.000.000

0.00

0135 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

3,000.00000 0.000.000

0.00

0140 EROSION CONTROL SUPERVISOR 0.100

0.100

208-00200  
 

1.000

L S 

2,500.00000 500.000.200

250.00

0145 *RESET LUMINAIRE 0.000

0.000

210-00760  
 

8.000

EACH

500.00000 0.000.000

0.00

0150 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

3.000

EACH

200.00000 0.000.000

0.00

0155 *RESET PEDESTRIAN PUSH BUTTON 0.000

0.000

210-00860  
 

12.000

EACH

100.00000 0.000.000

0.00

0160 *RESET PEDESTRIAN SIGNAL HEAD 0.000

0.000

210-00865  
 

12.000

EACH

320.00000 0.000.000

0.00

0165 ADJUST MANHOLE 1.000

0.000

210-04010  
 

3.000

EACH

420.00000 420.001.000

0.00
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PCN: 14397-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0851-006                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

4.180

ACRE

370.00000 0.000.000

0.00

0175 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

4.180

ACRE

320.00000 0.000.000

0.00

0180 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

627.000

LB  

2.00000 0.000.000

0.00

0185 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

7.000

TON 

95.00000 0.000.000

0.00

0190 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

157.720

TON 

130.00000 0.000.000

0.00

0195 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 7,648.000

0.000

403-33741  
 

17,044.870

TON 

32.00000 244,736.007,648.000

0.00

0200 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0.000

0.000

403-33751  
 

8,219.110

TON 

38.00000 0.000.000

0.00

0205 EMULSIFIED ASPHALT (SLOW-SETTING) 1,700.000

0.000

411-10255  
 

16,413.000

GAL 

0.50000 850.001,700.000

0.00

0210 *CONCRETE PAVEMENT (6 INCH) 0.000

0.000

412-00600  
 

261.700

SY  

42.00000 0.000.000

0.00

0215 *DRILLED CAISSON (18 INCH) 0.000

0.000

503-00018  
 

8.000

LF  

80.00000 0.000.000

0.00

0220 *DRILLED CAISSON (36 INCH) 58.000

72.500

503-00036  
 

171.000

LF  

170.00000 22,185.00130.500

12,325.00
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PCN: 14397-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0851-006                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *DRILLED CAISSON (54 INCH) 0.000

0.000

503-00054  
 

21.000

LF  

225.00000 0.000.000

0.00

0230 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

15.200

CY  

300.00000 0.000.000

0.00

0235 PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

32.000

LF  

80.00000 0.000.000

0.00

0240 *CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

34.000

CY  

380.00000 0.000.000

0.00

0245 *REINFORCING STEEL 0.000

0.000

602-00000  
 

4,444.000

LB  

0.50000 0.000.000

0.00

0250 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

2,452.000

LB  

1.00000 0.000.000

0.00

0255 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 60.000

24.000

603-01185  
 

84.000

LF  

75.00000 6,300.0084.000

1,800.00

0260 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,555.000

1,562.000

603-01245  
 

3,117.000

LF  

38.00000 118,446.003,117.000

59,356.00

0265 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,596.000

0.000

603-01305  
 

2,756.000

LF  

45.00000 116,820.002,596.000

0.00

0270 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01425  
 

16.000

LF  

142.00000 0.000.000

0.00

0275 30 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05030  
 

4.000

EACH

800.00000 1,600.002.000

0.00
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PCN: 14397-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0851-006                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 18 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10180  
 

25.000

LF  

70.00000 0.000.000

0.00

0285 18 INCH STEEL END SECTION 0.000

0.000

603-30018  
 

2.000

EACH

350.00000 0.000.000

0.00

0290 INLET TYPE C (10 FOOT) 0.000

1.000

604-00310  
 

1.000

EACH

3,700.00000 3,700.001.000

3,700.00

0295 INLET TYPE R  L 5 (5 FOOT) 6.000

3.000

604-19105  
 

9.000

EACH

3,400.00000 30,600.009.000

10,200.00

0300 INLET TYPE R  L 5 (10 FOOT) 1.000

0.000

604-19110  
 

1.000

EACH

5,500.00000 5,500.001.000

0.00

0305 INLET TYPE R  L 10 (5 FOOT) 4.000

1.000

604-19205  
 

5.000

EACH

4,800.00000 24,000.005.000

4,800.00

0310 MANHOLE SLAB BASE (5 FOOT) 4.000

3.000

604-30005  
 

7.000

EACH

2,900.00000 20,300.007.000

8,700.00

0315 MANHOLE SLAB BASE (10 FOOT) 6.000

1.000

604-30010  
 

7.000

EACH

3,600.00000 25,200.007.000

3,600.00

0320 *LINE POST 0.000

0.000

607-00000  
 

11.000

EACH

100.00000 0.000.000

0.00

0325 *END POST 0.000

0.000

607-00005  
 

2.000

EACH

150.00000 0.000.000

0.00

0330 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

4.000

EACH

165.00000 0.000.000

0.00
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PCN: 14397-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0851-006                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 0.000

0.000

607-01100  
 

207.000

LF  

4.00000 0.000.000

0.00

0340 *FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

2.00000 0.000.000

0.00

0345 *16 FOOT GATE 0.000

0.000

607-60116  
 

1.000

EACH

500.00000 0.000.000

0.00

0350 *CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

3,757.800

SY  

18.00000 0.000.000

0.00

0355 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

179.000

SY  

55.00000 0.000.000

0.00

0360 *CURB TYPE 2 (SECTION B) 0.000

0.000

609-20010  
 

868.800

LF  

14.00000 0.000.000

0.00

0365 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,930.000

0.000

609-21010  
 

11,219.500

LF  

5.50000 16,115.002,930.000

0.00

0370 *CURB AND GUTTER TYPE 2 (SECTION II-B) 112.500

0.000

609-21020  
 

6,741.000

LF  

6.50000 731.25112.500

0.00

0375 *CURB AND GUTTER TYPE 2 SPECIAL 0.000

0.000

609-21900  
 

13.000

LF  

40.00000 0.000.000

0.00

0380 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

75,953.500

SF  

4.00000 0.000.000

0.00

0385 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

194.000

EACH

16.00000 0.000.000

0.00
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PCN: 14397-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0851-006                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0390 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

128.000

EACH

17.00000 0.000.000

0.00

0395 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

22.000

EACH

19.00000 0.000.000

0.00

0400 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,883.000

393.000

613-01200  
 

12,518.000

LF  

7.00000 50,932.007,276.000

2,751.00

0405 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,508.000

0.000

613-01300  
 

2,720.000

LF  

10.00000 15,080.001,508.000

0.00

0410 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

2,000.00000 0.000.000

0.00

0415 *LIGHT STANDARD ALUMINUM (40 FOOT) 0.000

0.000

613-30400  
 

19.000

EACH

1,200.00000 0.000.000

0.00

0420 *CONCRETE FOUNDATION PAD 0.000

0.000

613-40000  
 

19.000

EACH

650.00000 0.000.000

0.00

0425 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

28.000

EACH

550.00000 0.000.000

0.00

0430 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

445.200

SF  

12.00000 0.000.000

0.00

0435 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

54.200

SF  

18.00000 0.000.000

0.00

0440 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

470.500

LF  

8.00000 0.000.000

0.00
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PCN: 14397-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0851-006                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0445 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

122.000

LF  

32.00000 0.000.000

0.00

0450 *PEDESTRIAN SIGNAL FACE (16) 12.000

0.000

614-70117  
 

12.000

EACH

600.00000 7,200.0012.000

0.00

0455 *TRAFFIC SIGNAL FACE (12-12-12) 25.000

0.000

614-70336  
 

66.000

EACH

830.00000 20,750.0025.000

0.00

0460 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 5.000

0.000

614-70560  
 

11.000

EACH

1,450.00000 7,250.005.000

0.00

0465 *TRAFFIC SIGNAL CONTROLLER CABINET 3.000

0.000

614-72855  
 

3.000

EACH

16,500.00000 49,500.003.000

0.00

0470 *PEDESTRIAN PUSH BUTTON 12.000

0.000

614-72860  
 

12.000

EACH

120.00000 1,440.0012.000

0.00

0475 *INTERSECTION DETECTION SYSTEM (CAMERA) 8.000

0.000

614-72886  
 

8.000

EACH

6,200.00000 49,600.008.000

0.00

0480 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 0.000

0.000

614-81135  
 

3.000

EACH

10,500.00000 0.000.000

0.00

0485 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 0.000

0.000

614-81145  
 

2.000

EACH

13,000.00000 0.000.000

0.00

0490 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 0.000

0.000

614-81150  
 

3.000

EACH

14,000.00000 0.000.000

0.00

0495 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 0.000

0.000

614-81155  
 

1.000

EACH

14,500.00000 0.000.000

0.00
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PCN: 14397-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0851-006                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0500 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 0.000

0.000

614-81170  
 

1.000

EACH

16,000.00000 0.000.000

0.00

0505 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

2.000

EACH

1,200.00000 0.000.000

0.00

0510 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) 12.000

0.000

614-85366  
 

12.000

EACH

5,200.00000 62,400.0012.000

0.00

0515 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 0.000

0.000

614-86240  
 

3.000

EACH

2,500.00000 0.000.000

0.00

0520 *8 INCH DUCTILE IRON PIPE 32.000

0.000

619-06080  
 

32.000

LF  

35.00000 1,120.0032.000

0.00

0525 *12 INCH DUCTILE IRON PIPE 2,668.000

0.000

619-06120  
 

2,668.000

LF  

44.00000 117,392.002,668.000

0.00

0530 *24 INCH WELDED STEEL PIPE (INSTALL ONLY) 168.400

0.000

619-10241  
 

336.400

EACH

30.00000 5,052.00168.400

0.00

0535 *2 INCH AIR AND VACUUM VALVE 1.000

0.000

619-71516  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0540 *8 INCH GATE VALVE 3.000

0.000

619-75064  
 

3.000

EACH

750.00000 2,250.003.000

0.00

0545 *12 INCH GATE VALVE 14.000

0.000

619-75096  
 

14.000

EACH

1,300.00000 18,200.0014.000

0.00

0550 DETOUR PAVEMENT 1,531.300

746.000

621-00450  
 

2,556.300

SY  

35.00000 79,705.502,277.300

26,110.00
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PCN: 14397-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0851-006                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0555 *CONSTRUCTION SURVEYING 0.680

0.020

625-00000  
 

1.000

L S 

45,000.00000 31,500.000.700

900.00

0560 *MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

180,000.00000 108,000.000.600

0.00

0565 *PAVEMENT MARKING PAINT 209.200

0.000

627-00001  
 

507.100

GAL 

42.00000 8,786.40209.200

0.00

0570 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

171.000

GAL 

105.00000 0.000.000

0.00

0575 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

0.000

0.000

627-30405  
 

1,582.000

SF  

16.00000 0.000.000

0.00

0580 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

4,380.000

SF  

11.00000 0.000.000

0.00

0585 *FLAGGING 1,727.000

138.500

630-00000  
 

7,354.500

HOUR

19.00000 35,444.501,865.500

2,631.50

0590 *TRAFFIC CONTROL INSPECTION 52.000

21.000

630-00007  
 

168.000

DAY 

80.00000 5,840.0073.000

1,680.00

0595 *TRAFFIC CONTROL MANAGEMENT 92.000

14.000

630-00012  
 

253.000

DAY 

365.00000 38,690.00106.000

5,110.00

0600 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 3.000

0.000

630-80337  
 

6.000

EACH

1,100.00000 3,300.003.000

0.00

0605 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.500

0.000

630-80341  
 

37.000

EACH

45.00000 697.5015.500

0.00
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PCN: 14397-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0851-006                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0610 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.500

0.000

630-80342  
 

29.000

EACH

75.00000 1,087.5014.500

0.00

0615 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

0.000

630-80343  
 

6.000

EACH

90.00000 270.003.000

0.00

0620 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000

0.000

630-80344  
 

80.000

SF  

7.00000 280.0040.000

0.00

0625 *PORTABLE MESSAGE SIGN PANEL 1.500

0.000

630-80355  
 

3.000

EACH

2,500.00000 3,750.001.500

0.00

0630 *DRUM CHANNELIZING DEVICE 74.500

0.000

630-80360  
 

350.000

EACH

50.00000 3,725.0074.500

0.00

0635 CONCRETE BARRIER (TEMPORARY) 3,310.000

0.000

630-80370  
 

6,620.000

LF  

13.00000 43,030.003,310.000

0.00

0640 *TRAFFIC CONE 70.500

0.000

630-80380  
 

200.000

EACH

15.00000 1,057.5070.500

0.00

0645 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000

0.000

630-85006  
 

7.000

EACH

1,000.00000 2,000.002.000

0.00

0650 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0655 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

6,852.490

F A 

1.00000 0.000.000

0.00

0660 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00
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PCN: 14397-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0851-006                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0665 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0670 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0675 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0680 F/A SMOOTHNESS INCENTIVE 0.000

0.000

700-70035  
 

5,250.000

F A 

1.00000 0.000.000

0.00

0685 F/A ELECTRIC SERVICE POWER TO LIGHTING 0.000

0.000

700-70190  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0690 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0750 CONST SURVEYING (HOUR) 2.000

0.000

625-00001  
 

20.440

HOUR

100.00000 200.002.000

0.00

0755 ADJ MANHOLE 2.000

0.000

210-04010  
 

2.000

EACH

460.00000 920.002.000

0.00

0760 ADJ VALVE BOX 2.000

0.000

210-04050  
 

2.000

EACH

320.00000 640.002.000

0.00

0770 ADDED ITEM (DOLLAR)/ 0.000

1.000

900-00006  
 

1.000

DOL 

2,231.90000 2,231.901.000

2,231.90

0775 REM OVERHEAD SIGN STR 0.000

0.000

202-00805  
 

1.000

EACH

2,640.00000 0.000.000

0.00
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PCN: 14397-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0851-006                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0790 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0795 INLET SPEC DRAIN AT H&H PARK. LOT 0.000

0.000

604-19000  
 

2.000

EACH

3,720.00000 0.000.000

0.00

0800 ADDED ITEM (DOLLAR)/ FLOOD DAMAGE @ H&H TIRE 0.000

0.000

900-00006  
 

5,098.010

DOL 

1.00000 0.000.000

0.00

0805 SOIL RETEN BLANKET (S/C) 0.000

0.000

216-00041  
 

174.000

SY  

2.35000 0.000.000

0.00

0810 RIPRAP (6 IN) 0.000

0.000

506-00206  
 

58.000

CY  

221.88000 0.000.000

0.00

0815 ADDED ITEM (DOLLAR)/ 3 STREET SIGNS OVERDESIGNED 
DELETED

0.000

0.000

900-00006  
 

510.180

DOL 

1.00000 0.000.000

0.00

CAT 1,878,842.25153,918.404,320,794.29CURRENT AMT0200 $ $ $

CAT NO0300 SITE A - DROP STRUCTURE BID ITEMS 

0705 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

508.000

CY  

10.00000 0.000.000

0.00

0710 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

CY  

23.00000 0.000.000

0.00

0715 RIPRAP (24 INCH) 0.000

0.000

506-00224  
 

470.000

CY  

32.00000 0.000.000

0.00

0720 *CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

0.000

CY  

380.00000 0.000.000

0.00
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PCN: 14397-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0851-006                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:53

CUMULATIVE
AMOUNT

CAT NO0300 SITE A - DROP STRUCTURE BID ITEMS 

0725 *REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

0.50000 0.000.000

0.00

0765 REM STR AND OBSTRUCTIONS 0.000

0.000

202-00000  
 

0.521

L S 

9,940.00000 0.000.000

0.00

0780 RELAY RIPRAP 0.000

0.000

210-02900  
 

186.000

CY  

23.00000 0.000.000

0.00

0785 CEMENT GROUT 0.000

0.000

601-06300  
 

432.000

CF  

26.50000 0.000.000

0.00

CAT 0.000.0041,024.74CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0730 FIELD OFFICE (CLASS 1) 0.550

0.110

620-00001  
 

1.000

EACH

10,000.00000 6,600.000.660

1,100.00

0735 FIELD LABORATORY (CLASS 2) 0.550

0.110

620-00012  
 

1.000

EACH

13,000.00000 8,580.000.660

1,430.00

0740 SANITARY FACILITY 0.550

0.110

620-00020  
 

1.000

EACH

800.00000 528.000.660

88.00

0745 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 15,708.002,618.0028,800.00CURRENT AMT0400 $ $ $

$ 1,894,550.25156,536.40$4,390,619.03$CURRENT AMTPROJECT TOTAL


